From: "Coffey, Scott" <CoffeySE@cdmsmith.com>
To: "Zhen, Davis" <Zhen.Davis@epa.gov>
"Sheldrake, Sean" <sheldrake.sean@epa.gov>
CC: "Stuesse, Gregory L." <stuessegl@cdmsmith.com>
younghs@cdmsmith.com
"Vickstrom, Kyle E." <vickstromke@cdmsmith.com>
Date: 5/14/2018 5:36:23 PM
Subject: RE: Information Needs from Pre-RD Group

Davis.

ee that Ken has sent out an invite this afternoon for this Meeting that will cover Safety and Sampling and
Communication Protocols” He indicates sampling protocols will be discussed, but doesn’t provide any detail beyond
that.

lis is extremely short notice if they expect our staff to participate. Given the lack of an updated schedule from Ken, it
is very difficult to schedule staff for a safety and sampling protocol meeting with this short of notice. We should have
a 1 week minimum for invitations like this.

| might be able to have some Portland staff participate, but I’'m not sure who has availability at the moment, or if we
really should be participating in this. Currently, we have staff going out into the field for Wednesday morning. | have
one person driving from Bellevue on Tuesday evening so that they can be at the 7:30/8am tailgate meeting. If there
isn’t any field work planned, or a late start on Wednesday, | would want to know so | can reschedule their travel.

| realize we can’t stop them from having a meeting, but I'm perplexed what do with his invitation to me and Howard.
Below is a copy of his invite:

Scott

Sent from Ken Tyrell on 5/13/18 at 2:54pm

You are invited to attend a “Safety and Communication Refresh” for the Pre-Design Investigation
project.

You can attend in-person if you're on the rotation, or via webex (details below) if you're not scheduled
in the field. Talk to your supervisor about the need foryou to attend in either mode.

Healthy snacks along w/ coffee and juice will be provided.

The purpose of the “Refresh” is two-fold:

Safety: when we started the project we were concerned about cold weather gear...well not so much
anymore. As the weather changes so must our focus on safety. This will be an interactive session so
come prepared w/ your suggestions or concerns about safety in the warmer weather.

Sampling and Communication Protocols: We will discuss updates to the sampling protocols and provide

time to answer your guestions and gain from your experience.

Location: Portland Harbor Processing Facility, 1115 SE Caruthers St, Portland, OR 97214

Transit - The Orange Max Line - Clinton St/SE 12th Ave MAX Station is a 4 block walk.

Parking - The five parking spots labeled AECOM in front of the building are available. Please do not park
in the spots designated for our neighbor labeled QCS. On street parking is free.
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From: Zhen, Davis <Zhen.Davis@epa.gov>

Sent: Monday, May 14, 2018 3:30 PM

To: Coffey, Scott <CoffeySE@cdmsmith.com>
Subject: RE: Information Needs from Pre-RD Group

Thank you Scott.

Thanks,

F*hkhhhkkhhhkkhhhkhhhkhhhkkhhhkhhhhrhhrhhrhhihhiixhiixk

Davis Zhen, Manager

Site Cleanup Unit 2

Office of Environmental Cleanup
1200 Sixth Avenue Suite 155

M/S ECL — 122, Seattle, WA 98101
Tel: (206) 553-7660

Cell: (206) 437-5826
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From: Coffey, Scott [mailto:CoffeySE@cdmsmith.com]
Sent: Monday, May 14, 2018 2:16 PM
To: Zhen, Davis <Zhen.Davis@epa.gov>; Sheldrake, Sean <sheldrake.sean@epa.gov>

Cc: Stuesse, Gregory L. <stuessegl@cdmsmith.com>; Young, Howard S. <younghs@cdmsmith.com>; Vickstrom, Kyle

E. <vickstromke@cdmsmith.com>
Subject: Information Needs from Pre-RD Group

Hi Davis.

Sorry for the delay in getting you this. Per our conversation this morning, the Pre-RD Group needs to provide/or
clarify (regarding the 3rd item) the following:

1. Field forms that cover the GPS position checks at the start and end of the day. We still haven’t seen this

information, which was included in EPA’s initial request regarding horizontal and vertical control changes to
the SOP.

. Updated Schedule. Ken is supposed to be providing this weekly, but we haven’t seen one yet and the current
schedule still shows Sediment Trap installation starting this Wednesday, which | don’t believe is happening. We
need to know if this is rescheduled and an estimate from him when he thinks they’ll reschedule it to so | can
properly staff it with the qualified oversight staff.

. Related to Schedule and worth checking/confirming with Ken: CDM Smith oversight staff were telling me over
the weekend that the AECOM/Geosyntec field crew we’re stating that a meeting Wednesday morning was
being held at their sample processing facility. The field crew were saying CDM Smith oversight staff should
attend and indicated that the new surface sediment sampling protocols (agreed upon from this Tuesday’s
meeting) will be described and clarified for everyone. This seemed very presumptuous in thinking that all
would be resolved after the Tuesday meeting (I hope it is, but possibly not) Also, a bit over-reaching by the
AECOM/Geosyntec field staff to invite CDM Smith oversight personnel to the meeting. This meeting isn’t on
any schedule | have from Ken. | understand from our discussion this morning this isn’t the topic of this meeting
at all, but rather it’s a meeting that Ken is having face-to-face with field personnel to reinforce the procedures
of notifying EPA and going through proper rules of engagement if a change is needed to the field sampling
plan. | think Ken needs to make sure his field staff know what this meeting is about and unless you feel COM
Smith oversight staff need to attend, they will not participate.

We’ve checked the sharepoint site and #1 and 2 are not on this site.
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Thanks!
Scott

Scott Coffey, L.Hg.

Hydrogeologist

CDM Smith | consulting engineering construction operations
14432 SE Eastgate Way, Suite 100 | Bellevue, WA 98007

phone: (425) 519-8320| mobile (206) 503-1512

email: coffeyse@cdmsmith.com | www.cdmsmith.com


mailto:coffeyse@cdmsmith.com
http://www.cdmsmith.com/

